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Re:

January 22, 1999

Alan R. Bell
President & Chief Executive Officer
Dakota Mining Corporation
1560 Broadway, Suite 880
Denver, Colorado 80202

Contract Extension. USND( of Utah. Inc./Dakota Mining Corporation. Goldstrike Mine,
1W053/005. Washington County, Utah

Dear Mr. Bell:

Please find enclosed four original copies of a Contract Change Order whichwill extend
the existing reclamation contract agreement th,rough January of 2000. The existing contract is
due to expire on January 3 1 , 1999. This change will enable us to continue to make payments for
€xpenses incurred for reclamation and continued post-closure monitoring of the Goldstrike Mine
for the next 12 month period. As the designated contractor, your signature is required on the
appropriate line ofthe form to enact this change order to the original contract.

Please sign all copies and return them to our ofFrce before January 3 l, 1999 to keep the
contract in effect for the balance of 1999. Thank you for your assistance and prompt attention to
this matter. If you have questions or concerns please contact me or Randy Harden at (801) 538-
5286 and 538-5285 respectively.

Sincerely,

8t)"-il^/H-
Permit Supervisor
Minerals Regulatory Program

JD

enclosure (change order)
cc: Randy Harden, DOGM

Doug Jensen, USMX of Utah, Inc.
M053005.ext



You arc heraby teguesfed fo comply wfth the following changes from the contract plans and
speclfications:

To: USMX of Utah. Inc.
Address; Attention: Alan R. Bell

1560 Broadway, Suite 880
Denver, CO 80202

VendorNumben 444OZE
Commodtty Code: 91223

Approved by
Contract Rep:

Approved by
Mining Admin:

Accepted by
Contractor:

Approved by
DOGM Budget Off:

Approved by
DOGM Director:

Approved by
Divn Purchasing:

Approved by
Divn of Finance:

Firo: REVz_CO.FRM Rev 7/12194
o:\austrikebont_col.doc

CONTRACT CHANGE ORDER
UTAH DIVISION OF OIL, GAS AND MINING

1594 West North Temple, Suite 1210
Salt Lake City, Utah 841'14-5801

Date:
Project Name:

Project Number:
Contrcct Numbar:
Change Qrder No,

January 19, 1999
Goldstrike Mine Reclamation

NF GLD 09 B
98€739
1

1. lncrease Contract completion time by 365 days for Maintenance and
Monitoring of the site.

Net change ln the contract price due to this order:

$-o-

${-

THE SUM OF $NO CHANGE IS HEREBY ADDED TO THE TOTAL CONTRACT PRICE OF
$972.450.00. AND THE TOTAL ADJUSTED CONTRACT PRICE TO DATE THEREBY IS
$972.450.00 . THE TIME FOR COMPLETTON OF THE CONTRACT tS TNCREASED AsO-_
CALENDAR DAYS. CONTRACT SHALL EXPIRE ON Januarv 31. 2000 . THIS DOCUMENT
SHALL BECOME ATTACHED TO AND BECOME AN AMENDMENT TO THE CONTRACT AND
ALL PROVISIONS OF THE CONTRACTWLL APPLY HERETO.

Approved as to form by Assistant Attorney General

Fund Agency org Approp.
Unlt

Activlty
(itlnol

Exp€nditur€
Object Prolect or Job

757 560 9193 7316 NF GLD 09 B
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